LOGBOOK
MONTH: October

Date:	29 September 2026	
Tuesday	1. What did I complete since the last standup?	Created the Spring Boot project. Configured project dependencies. Established SQL Server database connectivity. Verified successful database communication.
	2. What am I planning to complete between now and the next standup?	Develop API endpoints. Create service and repository layers. Begin health metric collection development.
	3. What are my impediments (or risks or problems)?	Initial configuration challenges with dependencies. Need to ensure secure database connections.

Date:	30 September 2026	
Wednesday	1. What did I complete since the last standup?	Developed backend service layers. Created basic REST API endpoints. Implemented data retrieval methods. Tested SQL Server connectivity through APIs.
	2. What am I planning to complete between now and the next standup?	Develop backup monitoring APIs. Create failed job monitoring functionality. Improve API response structures.
	3. What are my impediments (or risks or problems)?	Some monitoring queries require optimization. Need consistent data structures across endpoints.

Date:	01 October 2026	
Thursday	1. What did I complete since the last standup?	Developed backup status monitoring functionality. Created API endpoints for backup information. Tested retrieval of backup history records. Documented backup monitoring logic.
	2. What am I planning to complete between now and the next standup?	Develop SQL Agent monitoring functionality. Capture failed job information. Improve backend error handling.
	3. What are my impediments (or risks or problems)?	Historical backup information varies between environments. Need better validation of backup status results.

Date:	02 October 2026

Friday	1. What did I complete since the last standup?	Created functionality to monitor SQL Agent jobs. Developed alerts for failed jobs. Retrieved job execution history. Validated job status reporting.
	2. What am I planning to complete between now and the next standup?	Build database growth monitoring. Capture database size and growth trends. Continue API testing.
	3. What are my impediments (or risks or problems)?	Different job schedules affect testing consistency. Need more historical data for reporting purposes.

Date:	06 October 2026	
Tuesday	4. What did I complete since the last standup?	Developed database size monitoring scripts. Collected growth-related metrics. Exposed growth information through APIs. Tested output accuracy.
	5. What am I planning to complete between now and the next standup?	Create blocking session monitoring APIs. Integrate wait statistics information. Begin frontend planning.
	6. What are my impediments (or risks or problems)?	Limited historical growth records available. Need a strategy for future trend analysis.

Date:	07 October 2026	
Wednesday	4. What did I complete since the last standup?	Developed blocking session monitoring endpoints. Added long-running query monitoring. Created wait statistics collection functionality. Performed integration testing.
	5. What am I planning to complete between now and the next standup?	Begin frontend dashboard development. Design navigation and dashboard layout. Connect frontend to backend services.
	6. What are my impediments (or risks or problems)?	Ensuring accurate dashboard refresh intervals. Need to avoid excessive database load.

Date:	08 October 2026

Thursday	4. What did I complete since the last standup?	Created the dashboard user interface. Developed navigation components. Built metric display panels. Established backend API integration.
	5. What am I planning to complete between now and the next standup?	Develop visualization components. Add data presentation improvements. Perform UI testing.
	6. What are my impediments (or risks or problems)?	Need to balance usability and information density. Some API responses require formatting.

Date:	09 October 2026	
Friday	4. What did I complete since the last standup?	Added visual representations of health metrics. Improved dashboard layout and readability. Connected monitoring modules to visual components. Verified displayed values.
	5. What am I planning to complete between now and the next standup?	Test all dashboard modules. Validate monitoring accuracy. Identify defects.
	6. What are my impediments (or risks or problems)?	Some visual elements require refinement. Need additional test scenarios.

Date:	13 October 2026	
Tuesday	7. What did I complete since the last standup?	Conducted end-to-end dashboard testing. Verified backup, blocking, growth, and failed-job metrics. Identified and documented defects. Tested error handling.
	8. What am I planning to complete between now and the next standup?	Resolve identified issues. Improve data accuracy. Retest affected components.
	9. What are my impediments (or risks or problems)?	Some edge cases require additional validation. Need sufficient test data.

Date:	14 October 2026

Wednesday	7. What did I complete since the last standup?	Fixed identified defects. Optimized backend queries. Improved API response times. Enhanced dashboard stability.
	8. What am I planning to complete between now and the next standup?	Conduct user acceptance testing. Finalize project documentation. Prepare project demonstration.
	9. What are my impediments (or risks or problems)?	Need to ensure all monitoring metrics remain accurate. Additional performance tuning may be required.

Date:	15 October 2026	
Thursday	7. What did I complete since the last standup?	Performed user acceptance testing. Gathered feedback on dashboard usability. Verified functional requirements. Confirmed project objectives were met.
	8. What am I planning to complete between now and the next standup?	Finalize documentation. Prepare project handover materials. Review lessons learned.
	9. What are my impediments (or risks or problems)?	Minor dashboard enhancements identified during testing. Need to complete final project documentation.

Date:	16 October 2026	
Friday	7. What did I complete since the last standup?	Completed project documentation. Finalized the SQL Server Health Dashboard. Reviewed DBA concepts learned throughout the project. Presented project outcomes and lessons learned.
	8. What am I planning to complete between now and the next standup?	No additional development planned. Transition project into maintenance and future enhancement phase.
	9. What are my impediments (or risks or problems)?	Future enhancements may require more advanced SQL Server monitoring capabilities. Continued DBA learning will be necessary to expand dashboard features.